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Accounts Of

Billed Date: 01-Jun-2015
Customer Order Number:DW96958694

UNIMATIC MANUFACTURING 448170 BZ893

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Mission Assignment No:

*
*
*
*
*
*
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*
*
*
*
*
*
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EPA 734
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No.
27073467
Partlal#g 01_May_2015 Thru 01_Jun_2015 * Kk ok Kk k k X Kk Kk *k k *x Kk k *k * k k ¥ *k * %k % * &
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OFERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNAT! OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification
068 068 X 8145.000 2014 00 0000 000000 0000 00000 68010015 $33,645.71 096 NAX 3122.0000 G5 08 2416 868 012694 96231 $33,645.71
Line Iltem Moa Description Eaid No Amount
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $28,201.00
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $1,688.03
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $446.81
1 INHOUSE - LABOR LABOR  $3309.87
Subtotal: $33,645.71
Total Billed Amount: $33,645.71
"ORPS CERTIFICATION Less Partial Amount Paid: $0.00

I CFRTIY
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NATYIRE oS

Payment Due Date: 01-Jul-2015

<. 7 ARTICLES WERE DELIVERED /i) OR
SUROTEL e ais As STATED AND THAT THE PAYNENT

Pay This Amount:

$33,645.71

HEr{UIL feid 1> UURRECT T0 THE BEST OF MY KNOWLEDGE. AND
CULD BE PAID AND CHARGED TOTHEAPPROPRIA!: "(S) OR

FUNDS 98 INDICA’!EU "

DATE

L/
$ENATURE

/47v%3‘gz>aﬁz’ﬂ’“’7

Funds Authorized: $632,864.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $145,251.16 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $111.605.45 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance

Current Billed Amount: $33.645.71 payment requested is approved and should be paid as indicated.
Total Flux Billed: $0.00
Prev Flix Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

S
318860

DA Form 4448 R
Approved by T-easury For Use In Lieu of SF 1080

cobilnonit.856 v2.1.4
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PROGRESS REPORT

Page: 195
Date: 02-JUN-2015
Time: 10:53:50

FOR OFFICIAL USE ONLY (FQUO)

Revised Reimbursable Direct Fund Cite IA Totals
(096X3122) (096X3122)
STATEMENT F CHARGES FOR PERIOD:
Total Func Authorized: $632,864.00 50.00 $632,864.00
Less Total Expenditures: (=) $145,251.16 $0.00 $145,251.16
Less Undel vered Orders: (=) $367,163.00 $0.00 $367,163.00
Less Commi ments: (=) $5,503.90 $0.00 $5,503.90
Funds Avai able Balance: $114,945.94 $0.00 $114,945.94
BILLING AC IVITY (096X3122):
Bill Numbe 27073467
Funds -xzpended During Report Period: $33,645.71
Total illed to Date: $145,251.16
DIRECT FUN CITE PAYMENTS:
Funds xpended During Report Period: $0.00
Total =xpended to Date: $0.00
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KANSAS CITY
UNIMATIC MAM
IA Number:

Bill Number:
Bill Invoice

Monthly Bill

Monthly Dire:

Budget Catec

Personnel
Fringe Ber:
Travel
Equipment
Supplies
Procuremer
Constructi
Other
Total Dire
Total Indi

i = Vo R o S o Rl o B o

k TOTAL

LABOR BREAKC

CHARLES R CC
AMY DARPINIZ
JACQUELINE I

234

IISTRICT
IFACTURING NJ
W963858694

27073467
Date: 01-JUN-2015

ng Amount {096X3122) :

't Fund Cite Contract Cost(068X8145):

ries

fits

pi ey

't Charges
‘ect Charges

IT FOR MONTH:

Location

BERT KANSAS CITY DISTRICT
[ KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

\AZIER

PROGRESS REPORT

$33,645.71
$0.00
Costs for Prior Month's
Current Month Summary
$2,068.67 $15,146.29
$1,241.20 $8,922.96
$0.00 $594.91
$0.00 $0.00
$0.00 $0.00
$28,201.00 $72,136.00
$0.00 $0.00
$0.00 $0.00
$31,510.87 $96,800.16
$2,134.84 $14,805.29
$33,645.71 $111,605.45
Function Hours
INDUSTRIAL HYGIENIST 2.00
CHEMIST 27.75
CHEMIST 5.25

FOR OFFICIAL USE ONLY

{FOUO)

Project Costs
to Date

$17,214.96
$10,164.16
$594.91
$0.00

$0.00
$100,337.00
$0.00

$0.00
$128,311.03
$16,940.13

$145,251.16

Labor Amount

$230.20
$3,193.96
$495.78
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Date: 02-JUN-2015
Time: 10:53:50
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PROGRESS REPORT

KANSAS CITY ISTRICT
UNIMATIC MAMN FACTURING NJ

LABOR BREAKC T FOR MONTH:

Individual Location Function Hours Labor Amount
ANGELA N MAS N KANSAS CITY DISTRICT CIVIL ENGINEER 9.50 $953.14
CAMI R. GLAS OwW KANSAS CITY DISTRICT CONTRACT SPECIALIST 6.25 $571.63
TOTAL LABOR: 50.75 $5,444.71

FOR OFFICIAL USE ONLY (FOUO)



Unimatic Superfund Site RI FS: Progress Report for EPA Region Il

Site: Unimatic Manufacturing Corp — Phase: | Remedial Investigation/Feasibility Study
NJD002164796

Bill No.: | 27073467 #09 \ 1A No.: DW963958694 (P2-448170) | IAG Expiration Date: | 31 December 2020

Reporting From: To: EPA RPM: USACE PM:

Period: 01 May 2015 01 Jun 2015 Trevor Anderson Amy Darpinian

Work Performed

Namrative Initiate project work, management resources and schedule.

Meetings Project progress conf call with EPA and CDM held May 21

Discuss USACE and EPA comments on WP on May 6
Discuss WP with EPA-Edison on May 20

Key e Review and revise project schedule.
Milestones e  Submit RI Draft Final Work Plan (May 30)
Completed e  Submit RI Draft Final QAPP (May 31)
e  Submit Final CIP (June 4)
Projected Work
Narrative e  Work toward finalizing work plans to get in the field in Spring/Summer 2015.
Evaluate cost of field work to ensure adequate funds available for CDM Smith’s contract.
Meetings e Next project progress conf call on June 18
Key e Fund CDM for field work (task order modification schedule June 17, 2015)
Milestones e Finalize WP and QAPP
Projected e  Mobilize for field work the first week of June.
Issues
e GREEN
e  YELLOW. Project schedule will be very compressed to meet a ROD in September 2016.
e GREEN

e  Adequate funds available for in house team work.

Obligations Plan (FY15 and FY16)

Planned Date Actual Date Notes
Contract
W912DQ-11-D-3004 $400,000 Nov 2014 $467,500 | 22 Dec2014 | Fundsrec’d.
(CDM Smith)
W9I12DQ-11-D-3004 $500,000 Mar 2015 $700,000 17 Jun 2015 | Additional funds for RI field work.
Scope of Work Summary

The USACE KCD shall oversee the contractor’s RI, HHRA, BERA, and FS for the Unimatic Superfund Site.
Project Development Team

Name Responsibility Name Responsibility
Amy Darpinian Project Manager Paul Speckin Engineer
Jacqy Frazier Chemist Molly Boughan Geologist
W ;«y"'f/’”’“' July 2, 2015

Amy Darpinian, Project Manager Date

816-389-3897

10F1
UNIMATIC MONTHLY RPT -09 MAY15.DOCX JULY 2, 2015



Unimatic Superfund Site RI FS
DW96958694; ; P2: 448170

Funds Availability

_ FY14 Q2 FY15Q1 FY15 Q2 FY15 Q3

Bill#] 1 2 | 3 | a4 5 | e | 7 8 | 9
Item Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Apr-15 May-15 Totals
Travel Exj:enses - 594.91 594,91
Other: Reproduction Services - -
Departmental Overhead 66.49 1,893.76 1,448.74 2,263.12 484.56 1,401.72 2,552.20 1,442.67 1,688.03 13,241.29
Administriative Overhead 19.39 534.62 407.45 636.51 136.28 394.22 717.81 405.75 446.81 3,698.84
Labor 135.53 3,945.31 3,018.18 4,714.83 1,009.50 2,920.24 5,317.08 3,005.58 3,309.87 27,376.12
Other CO:! - - -
COE Subintal 221.41 6,373.69 4,874.37 8,209.37 1,630.34 4,716.18 8,587.09 4,854.00 5,444.71
COE Cunrlative 221.41 6,595.10 11,469.47 19,678.84 21,309.18 26,025.36 34,612.45 39,466.45 44,911.16
Contract (DM $467,500) - - - 30,211.00 41,925.00 28,201.00 100,337.00
Contract (;umulative 30,211.00 72,136.00 100,337.00
Total This Period: 221 6,374 4,874 8,209 1,630 4,716 38,798 46,779 33,646
Cummuiitive Total: 221.41 6,595.10 11,469.47 19,678.84 21,309.18 26,025.36 64,823.45 | 111,602.45 | 145,248.16 145,248.16
Funding Received 632,864.00 632,864.00
Cumulative Funding Received 632,864.00 | 632,864.00 ] 632,864.00 | 632,864.00 | 632,864.00 ] 632,864.00 ] 632,864.00 ] 632,864.00] 632,864.00
Remainiitg To Bill 632,642.59 | 626,268.90 | 621,394.53 | 613,185.16 | 611,554.82 | 606,838.64 ] 568,040.55| 521,261.55]| 487,615.84
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PROGRESS REPORT

Site Name: Unimatic Manufacturing Corporation Superfund Site
Project: Remedial Investigation/Feasibility Study

Prepared by: Thomas Mathew

Representing: CDM Federal Programs Corporation (CDM Smith)
Date: June 29, 2015

Reporting Period: = May 2015

1. Progress Made this Reporting Period ~ CDM Smith performed the following activities
during this period:

Work Order 1 - Project Administration
® CDM Smith performed routine project management activities.

® At the request of USACE, CDM Smith submitted ATP 3 for Tasks 4, 5 and 6 on May 28,
2015.

® Monthly project status meeting with USACE and EPA was held on May 21, 2015. The

discussion was summarized in the meeting minutes submitted on June 1, 2015. The next
project status call is scheduled for June 18, 2015.

Work Order 2 - RI/FS Planning Activities

® CDM Smith participated in a teleconference with EPA and USACE on May 6, 2015 to
discuss the responses to comments (RTC) on the Remedial Investigation Work Plan
(RIWP) submitted on April 30, 2015. CDM Smith received direction/ clarification and the
Final RIWP was submitted on May 29, 2015.

® CDM Smith received comments from EPA on the Draft Quality Assurance Project Plan
(QAPP) on April 22, 2015. Comments on the Draft QAPP was received from USACE on
March 24, 2015. Responses to comments for USACE and EPA were submitted on May 4,
2015. The Final QAPP was submitted on May 29, 2015.

Work Order 3 - Community Involvement

®  The Draft Community Involvement Plan (CIP) was submitted on May 15, 2015. USACE
comments were received on May 27, 2015. The Word file for the Draft CIP was
forwarded to Sophia Kelley (EPA) to incorporate revisions. An edited version will be
forwarded to CDM Smith in early June for finalization of the CIP.

Work Order 4 - Remedial Investigation

m  Procurement for Ground Penetrating Radar is complete

m  Procurement activities for Hazardous Building Survey is on-going
m  Mobilization effort for the field program has commenced

Work Order 5 - Feasibility Study.
m  Not Awarded



Unimatic Manufacturing Corporation Superfund Site
May 2015 Monthly Report
Page 2

Work Order 6 - Post RI/FS Support
m  Not Awarded
Work Order 8 - Fee

2. Anticipated Problems and Recommended Solutions - The planned field mobilization of
late April 2015 will be postponed until all planning documents (RIWP and QAPP) have
been finalized. The current projection for the field program is early June 2015.

3. Problems Resolved -~ None

4. Deliverables Submitted

Work Order Title Date

WwO1 April Monthly Report 5/14/15

WO 2 Draft CIP 5/15/15
Final RIWP 5/29/15
Final QAPP 5/29/15

5. Upcoming Events/Activities Planned
® Continue project management activities
® Complete procurement for Hazardous Building Survey
® Begin field program

6. Key Staffing Changes - None.

7. Percentage Complete - See attached table.



Contract No.:

W912DQ-11-D-3004

MAY MONTHLY PROJECT STATUS REPORT
UNIMATIC MANUFACTURING CORPORATION SUPERFUND SITE

Contract Type:  Cost Plus Fixed Fee Client: USACE
Task Order No. 023 Negotiated Budget: $626,209
ATP 1,2 Authorized Budget: $467,500
Project No.: 6424.023
Project Title: Unimatic Manufacturing Corp. Superfund Site Budget Expended: 40.4%
Project Manage - Thomas Mathew POP: December 22, 2019
o Negotiated Funded % Work Committed Estimate to Complete Estimated Cost at
WD No. Task Description Budget Amount | Completed EARNED VALUE : i notincurred (ETC) Completion (ECAC) Variance
$ PLOE $ PLOE $ PLOE 3 s

WO 1 Project Administration $351,354 $107,641 12% $18,035 128.0 $18,035 $0 950 $156,750 1,07¢ $174,785 $176,569
WO 2 RI/FS Planning Activities $175,746 $175,746 80% $115,039 1,025.0 $115,039 $0 500 $57,500 1,525 $172,539 $3,207
WO 3 Community Involvement $55,493 $55,493 30% $9,827 94.0 $9,827 $0 300 $40,500 394 $50,327 $5,166
wo4 Remedial Investigation $666,333 $100,000 7% $14,500 144.0 $14,500 $20,000 3,000 $360,000 3,144 $394,500 -$294,500
WO 5 Feasibility Study $132,367 $0 0% $0 0.0 $0 $0 0 $0 0 $0 $132,367
WO 6 Post RIFS Support $11,531 $0 0% $0 0.0 $0 $0 0 $0 0 $0 $11,531
WOo7 Fee $102,131 $28,620 35% $10,017 0.0 $10,017 $0 0 $18,603 0 $28,620 $73,511

TOTAL APPROVED BUDGET $1,494,955 $167,418 1,392.0 $167,418 $20,000 4,750 $633,353 6,142 820,771 $107,851

AMOUNT FUNDED $467,500
Note: Subtask ljudgets are estimated Jinvoice + (CNi+ Fee)

Subtotal before fee $1,392,824 $167,418 1 $188,968

Cost 05-2015 :5424.023).xls

6/28/2015
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